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I. INTRODUCTION:  

The West Germantown Development District (the “District”), located in Montgomery 
County, Maryland, was created by Montgomery County, Maryland (the “County”) in 1998.  The 
District comprises approximately 671 acres of land in the West Germantown area of the County.  
A portion of the property within the District known as Artery Woodcliffe Park has been sub-
stantially developed by Artery Hoyles Mill, LLC (as to approximately 252 acres) and the re-
maining portion within the District known as Arcola Woodcliffe Park has been developed by 
Arcola Investment Associates (as to approximately 414 acres), with one five acre parcel cur-
rently not under development.  Upon completion, the property located within the District is ex-
pected to contain 1,393 residential units, including 1,096 single family detached homes, 195 
single family attached (townhouse) units and 102 multi-family garden apartment units.  

In connection with the District, pursuant to certain Bond offering documents dated 
April 1, 2002, the County has issued an aggregate of $15,915,000.00 in Special Obligation 
Bonds ($11,600,000 principal amount of 2002 Series A Bonds and $4,315,000 principal amount 
of 2002 Series B Bonds) (the “Bonds”).  The proceeds of the Bonds are being used primarily to 
finance the cost of acquisition of certain road, park and sewer improvements.  The Bonds are 
payable solely from special taxes and special assessments levied by the County on taxable prop-
erty within the District. 

Pursuant to that certain Developer’s Continuing Disclosure Agreement, dated as of 
April 1, 2002, Artery has agreed to provide continuing disclosure information to the County sim-
ilar to the requirements of Rule 15(c)2-12 under the Securities Exchange Act of 1934, as 
amended.  This report is provided pursuant to the referenced agreement. 

Artery has development responsibility for the portion of the project referred to as “Artery 
Woodcliffe Park,” and has either sold finished lots to home builders as such lots have been 
developed, or in the case of lots sold to Toll MD II, Limited Partnership, a single purpose entity 
controlled by Toll Brothers (“Toll LP”) has sold property in a bulk sales transaction and has 
entered into a lot finishing contract with Toll LP.  Except for homes constructed on 17 lots by an 
affiliate, Artery is not involved in any home construction or sales activity.  Consequently, certain 
of the information in this report on development activity was provided by individual builders and 
is believed to be accurate; however, the information has not been independently verified, and 
Artery does not certify the accuracy of such information. 

II. STATUS OF COMPLETION OF THE IMPROVEMENTS: 

(a) Status of Primary Improvements (Schedule A) 

Artery is responsible for the construction of two of the six phases of Richter Farm 
Road, a portion of the Hoyles Mill force main, the widening of Schaeffer Road and one of the 
two local public parks included in the Primary Improvements (Schedule A).  The current status 
for each of the Primary Improvements for which Artery is responsible is set forth below: 

(1) Richter Farm Road (Route A-297): 

Status:  Construction completed and accepted. 



  

 (2) Schaeffer Road Widening: 

Status:  Construction completed and accepted. 

(3) Hoyles Mill Force Main: 

Status: completed and accepted. 

(4)   Local Public Park: 

Status: Design drawings approved by the Parks Department for master plan layout and sediment 
control drawings approved by MCDPS.  Start of construction pending agreement with Parks on 
scope of construction within budget constraints.  

(b) Status of Secondary Improvements (Schedule B) 

Of the Secondary Improvements (Schedule B), Artery is responsible for a portion 
of the outfall sewer lines and the Leaman Farm Road improvements. The current status each of 
the Secondary Improvements for which Artery is responsible is set forth below:  

              (1) Outfall Sewer Lines: 

Status: Construction completed. 

(3) Turn Lanes and Intersection Improvements - Clopper Road and Great Seneca Highway:  

Status:  N/A – not the responsibility of Artery. 

(4) Leaman Farm Road Widening: Construction completed. 

(5) King’s Crossing Boulevard:  

Status:  N/A – not the responsibility of Artery. 

III. STATUS OF DEVELOPMENT AND SALES: 

(a) Status of Lot Development 

Artery has entered into contracts with homebuilders for 578 of the 578 lots within 
the Artery Woodcliffe Park property, and has delivered a substantial number of finished lots.   

The following table sets forth the current status of development as of March 31, 
2005 of properties in the District owned or formerly owned by Artery: 

 
 
 
 
 
 
 



  

 
 
 

                                      No. of              Type of 
Property Owner          Units                 Unit                Section                          Status of Property 

 
Toll LP 
Premier Homes 
 
Subtotal - Builder/Developer: 

 
Individual Homeowners 
Subtotal - Homeowners: 

 

Total Units: 

 
60 
41 

 
     111 

 
 

     477 
 
 
 

_578_ 

 
Single Family 
Townhouses 
 

 
 
 
 

 

 
Artery WP 
Artery WP 
 

 

Artery WP 
 
 

 

                                                                                             
                  196  Lots Sold/ 160 Lots Settled 

41 lots sold 
 

 
 

Development Complete 
 

 

 
Artery has developed all of the lots to be delivered as finished lots to builders in 

Artery Woodcliffe Park. As of March 31, 2005, Artery had substantially completed the 
development of 223 of the 223 lots for Toll LP. 

(b) Status of Lot Sales 

As of March 31, 2005, all of the 578 lots have been settled on by homebuilders. 

(c) Status of Home Sales 

As of March 31, 2005 homebuilders had entered into sales contracts to sell 
approximately 77 homes, and had settled on approximately 477 homes located in Artery Wood-
cliffe Park.  According to information received from the home builders by Artery, the current 
average sales prices for homes located in Artery Woodcliffe Park (by homebuilder) is:  (i) for 
single family detached homes: $550,000 for Toll LP Homes. 

IV. STATUS OF FINANCING: 

(a) District Bond Disbursements 

As of March 31, 2005, the disbursements from the Acquisition Account held by 
the Bond Trustee total $12,088,759.50. These disbursements have been applied against the 
following line items: 

 

 

 
 
 



  

 
Artery Public Improvements – Schedule A (Primary Improvements) 

 
Developer                   Improvement 
 
(Artery)              A-297 Phases 4 - Ashleigh Green to Avatar 
(Artery)              A-297 Phase 5 – Avatar to Schaeffer  
(Artery)              Hoyles Mill Force Main Phase 3 
(Artery)              Hoyles Mill Force Main Phase 4 (part) 
(Artery)              Schaeffer Road Improvements 
(Artery)              Artery Local Public Park 
                         
                            Total Estimated Cost of Artery Schedule A Improvements: 
 

 
Estimated Cost          Disbursements 

 
       $  1,227,528            $1,766,340.72 
       $     526,084            $   399,703.40   
       $     305,020            $   210,607.00 
       $     276,752            $   276,752.00 
       $     992,244            $   992,244.00 
       $     310,000            $  _   ___0    

 
       $   3,637,628           $3,645,647.12 

 
Artery Public Improvements – Schedule B (Additional Improvements) 

 
Developer                   Improvement 
 
(Artery)      Outfall Sewers  
(Artery)      Leaman Farm Road Improvements 
 
                  
                               Total Estimated Cost of Artery Schedule B Improvements:
 

 
Estimated Cost            Disbursements

 
     $   488,526               $________0 
     $   283,012               $________0 
 

 
     $    771,538              $________0 

 

 
(b) Updated Costs and Expected Sources of Funds 

The following table sets forth the current total costs for the Artery Woodcliffe 
Park Development (other than those related to the construction of the housing units) as well as 
the sources of funding that include the 2002 Bond proceeds, the Developer’s equity, and the pro-
jected cash flow from the Artery Woodcliffe Park Development (to extent that there is any vari-
ance of greater than 5% from that provided in the Offering Documents, with explanation of the 
reasons for such variance): 

Artery Woodcliffe Park - Estimated Development Costs & Expected Initial Source of Funds 
 

  
2002 Bonds 

 
Bank 

Financing1/ 

 

Other Financing2/ 
 

Developer’s 
Equity 

 
Cash Flow 

 
Total 

 
Expenditures as of 

March 31, 2005 

Land $0 $0 $0 $8,189,000 $0 $8,189,000 $8,189,000
Public Improvements – Schedule A 
 (Constructed by the Developer) 
A-297 Phase 4 (Ashleigh Gn – Avatar)  $1,227,528 $1,227,528 $1,830,121
A-297 Phase 5 (Avatar – Schaeffer) $526,084 $526,084 $399,703
Hoyles Mill Force Main – Phase 3 $305,020 $305,02 0 $221,691
Hoyles Mill Force Main – Phase 4 (part) $276,752 $276,752 $276,752
Schaeffer Road Improvements $992,244 $992,244 $1,310,977
Artery Local Public Park $310,000

$3,637,628
$310,000

$3,637,628
           $0

$4,039,244
       Total  

 
Secondary Improvements – Schedule B 
12” Outfall Sewer 
Hoyles Mill Road 
                 Total 

 
Plus: Equalization Payment from Arcola 

 
 

 
 

$488,526
$283,012
$771,538

($278,095)

 
 

$488,526
$283,012
$771,538

($278,095)

 
 

$488,526
$302,543
$791,069

$0
Total Public Improvements $3,637,628 $0 $0 $0 $493,443 $4,131,071 $4,830,313



  

 
  

2002 Bonds 
 

Bank 
Financing1/ 

 

Other Financing2/ 
 

Developer’s 
Equity 

 
Cash Flow 

 
Total 

 
Expenditures as of 

March 31, 2005 

Land $0 $0 $0 $8,189,000 $0 $8,189,000 $8,189,000
Private Improvements 
Engineering (includes consultants and legal) $376,937 $1,022,765 $1,399,702 $1,399,702
Permit fees $165,500 $316,610 $482,110 $482,110
Grading $1,626,411 $1,801,162 $3,427,573 $3,427,573
Landscaping $264,174 $266,200 $530,374 $530,374
Storm Drain $667,810 $677,600 $1,345,410 $1,345,410
Utilities $1,359,770 $1,535,230 $2,895,000 $2,895,000
Concrete $90,699 $221,968 $312,667 $312,667
Paving $556,823 $524,173 $1,080,996 $1,080,996
Storm Water Pond (included in Grading) $0 $0 $0 $0
Site Maintenance $0 $0 $0 $0
Amenities (also includes street lighting/signs) $221,590 $1,083,515 $1,305,105 $1,305,105
Misc. – Bond release – Contingency, Infrastructure, 
      Escalation in Development Costs (included above)  

$0 $2,152,692 $2,152,692
$0

$2,152,692
$0

 
Subtotal $5,329,714 $9,601,915 $14,931,629 $14,931,629
 
Pool Facilities (included in Amenities) 

 
General Development Costs 

 
$0

  
$0

Overhead & Marketing $996,000 $996,000 $996,000
Development & Administrative Fees $1,500,000 $1,500,000 $1,425,000
Soft Costs & Real Estate Taxes $1,084,783 $1,084,783 $1,084,783
Debt Service $1,244,211 $1,244,211  $1,244,211
Legal (included in Engineering)               $0               $0               $0
Subtotal $4,824,994 $4,824,994 $4,749,994
 
Total Private Improvements $0 $0 $5,329,714 $0 $14,426,909 $19,756,623 $19,681,623
Total All Costs $3,637,628 $0 $5,329,714  $8,189,000 $14,920,352 $32,076,694 $32,700,936 
Less Reimbursements from Tax District $5,305,7823/ ($5,305,782)         ($3,777,365)

Net Costs ($1,668,154) $0 $5,329,714 $8,189,000 $14,920,352 $26,770,912  $28,923,571
1/ Artery paid off Ohio Savings Bank’s acquisition and development loan in December 2000 through project cash flow. 
2/ Toll Brothers is paying Artery a separate development fee for the land development costs for the 223 lots that they have purchased from Artery and Artery is 
performing the land development. 
3/    Artery’s reimbursement of $5,305,782, plus Arcola ‘s reimbursement of $7,525,395, totals $12,831,177, which total represents the total amount to be reimbursed for 
public infrastructure costs. 
Note:  All Artery Equity has been paid back, Ohio Savings Bank loan has been paid off and all additional funds required will be funded from project cash flow. 

 

 
The following is an explanation of any variances greater than five percent (5%) from that set 
forth in the Offering Documents: 

None 

 

Sufficiency of Available Funds to Complete District Development 

Artery contemplates that through a combination of reimbursement of 
infrastructure costs through the Bonds, payments by Toll LP under its lot finishing contract, and 
cash flow from the sale of finished lots, it will have sufficient funds to complete development of 
the Artery Woodcliffe Park project.  Artery does not anticipate that any additional equity 
contributions will be required. 

(c) Updated Financial Statements: 

[Annual Report only]  Financial statements of Artery Hoyles Mill, LLC are 
completed as of the year ending December 31, 2005 (if applicable, attach hereto as Schedule 1) 



  

V. STATUS OF APPROVALS: 

The Artery Woodcliffe Park property is zoned R-200, which allows the development of 
the property as anticipated. All discretionary public development and plan approvals required for 
development to continue are completed. As of March 31, 2005, record plats for 577 lots have 
been recorded with the County.   

The Artery site plan amendment has been approved, the effect of which amendment is an 
increase in the number of units from 575 to 580, of which 84 will be MPDU units. 

As of March 31, 2005, Artery does not anticipate any significant delays or changes in the 
development of the project as proposed. 

VI. STATUS OF LEGISLATIVE, ADMINISTRATIVE AND JUDICIAL 
CHALLENGES: 

None. 
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VII. INTRODUCTION:  

The West Germantown Development District (the “District”), located in Montgomery 
County, Maryland, was created by Montgomery County, Maryland (the “County”) in 1998.  The 
District comprises approximately 671 acres of land in the West Germantown area of the County.  
A portion of the property within the District known as Arcola Woodcliffe Park has been 
substantially developed by Arcola Investment Associates (as to approximately 414 acres) and the 
remaining portion within the District known as Artery Woodcliffe Park has been developed by 
Artery Hoyles Mill, LLC (as to approximately 252 acres), with one five acre parcel currently not 
under development.  Upon completion, the property located within the District is expected to 
contain 1,393 residential units, including 1,096 single family detached homes, 195 single family 
attached (townhouse) units and 102 multi-family garden apartment units.  

In connection with the District, pursuant to certain Bond offering documents dated April 
1, 2002, the County has issued an aggregate of $15,915,000.00 in Special Obligation Bonds 
($11,600,000 principal amount of 2002 Series A Bonds and $4,315,000 principal amount of 
2002 Series B Bonds) (the “Bonds”).  The proceeds of the Bonds are being used primarily to 
finance the cost of acquisition of certain road, park and sewer improvements.  The Bonds are 
payable solely from special taxes and special assessments levied by the County on taxable 
property within the District. 

Pursuant to that certain Developer’s Continuing Disclosure Agreement, dated as of April 
1, 2002, Arcola has agreed to provide continuing disclosure information to the County similar to 
the requirements of Rule 15(c)2-12 under the Securities Exchange Act of 1934, as amended.  
This report is provided pursuant to the referenced agreement. 

Arcola has development responsibility for the portion of the project referred to as “Arcola 
Woodcliffe Park,” and has sold finished lots to home builders as such lots have been developed.  
Arcola is not involved in any home construction or sales activity.  Consequently, certain of the 
information in this report on development activity was provided by individual builders and is 
believed to be accurate; however, the information has not been independently verified, and 
Arcola does not certify the accuracy of such information. 

VIII. STATUS OF COMPLETION OF THE IMPROVEMENTS: 

(a) Status of Primary Improvements (Schedule A) 

Arcola is responsible for the construction of four of the six phases of Richter Farm Road, 
the Hoyles Mill Wastewater Pumping Station, the force main and one of the two local public 
parks included in the Primary Improvements (Schedule A).  The current status for each of the 
Primary Improvements for which Arcola is responsible is set forth below: 

(1) Richter Farm Road (Route A-297): 

Status:  One Hundred percent completed.  Punch list for release of permit is complete.  
Montgomery County has accepted Phases 1, 2 and 3. 

(2) Schaeffer Road Widening: 
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Status:  N/A – not the responsibility of Arcola. 

(3) Hoyles Mill Wastewater Pumping Station and Force Main: 

Status:  One hundred percent completed Washington Suburban Sanitary Commission has released 
Arcola. 

(4)   Local Public Park: 

Status:  Permit was received.  Work is 100% complete.  Received punch list from MNCPPC final 
release received in May, 2005. 

(b) Status of Secondary Improvements (Schedule B) 

Of the Secondary Improvements (Schedule B), Arcola is responsible for the grading of 
the right of way for the force main, certain outfall sewer lines and a portion of King’s Crossing 
Boulevard.  In addition, Arcola is responsible for a portion of the turn lanes and intersection 
improvements to Clopper Road and Great Seneca Highway. The current status each of the 
Secondary Improvements is set forth below:  

(1) Clearing and Grading of Right-of-Way for Force Main Installation: 

Status:  One hundred percent (100%) completed. 

(2) Outfall Sewer Line: 

Status:  One hundred percent (100%) completed. 

(3) Turn Lanes and Intersection Improvements - Clopper Road and Great Seneca Highway:  

Status:  Great Seneca Highway is completed. Clopper Road is completed. 

(4) Leaman Farm Road Widening: 

Status:   N/A – not the responsibility of Arcola. 

(5) King’s Crossing Boulevard:  

Status:  One Hundred percent (100%) complete.  This item is expected to be released from bonds 
in the Spring of 2005. 

IX. STATUS OF DEVELOPMENT AND SALES: 

(a) Status of Lot Development 

Arcola has entered into contracts with homebuilders for all of the lots within the Arcola 
Woodcliffe Park property, and has delivered all of the finished single family lots.  The following 
table sets forth the current status of development as of December 31, 2005 of properties in the 
District owned or formerly owned by Arcola: 
 

                                      No. of              Type of 
Property Owner          Units                 Unit                Section                          Status of Property 
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Richmond American 
Arcola 
Subtotal - Builder/Developer: 
 

    Individual Homeowners 
Subtotal - Homeowners: 
 

      Total Units: 

 
         
         1 
     102 

      103 
 

     713  
     713 

     816 

 
 
Single Family 
Multi-Family 

 
 

       Single Family 
 

 
  
Arcola WP 
Arcola WP 

 
  Arcola WP 

 

                                                               
    
   Homes Under Construction, Built and/or Sold 
  Grading and Water & Sewer completed  

 
  Homes Completed and Settled on, minor development 
work to be completed 

 
An updated Arcola “FINISHED LOT COMPLETION SCHEDULE” is set forth in the 

table below. 

UPDATED ARCOLA FINISHED LOT COMPLETION SCHEDULE 
 

        
No Lots 

Builder / 
 Lot Size 

Lot 
Size 

Sect.1A 
Sep-00 

  Sect. 1B 
Oct-00 

Sect.2A 
Jun-01 

Sect. 3A 
Aug-01 

Sect. 2B 
Jun-02 

   Sect. 3B, 2C,3C 
    Oct-02 

         
  94 Richmond American standard    51  43 
140 Ryland standard 13 34  53  40 
  23 Ryland standard 2 21     
  84 Ryan standard 13 27  29  15 
    6 Ryan standard 6      
    6 Ryan standard 2 4     
  11 Ryan standard  11     
105 Ryan neo-trad.    56  49 
  44 Hovnanian/Washington standard 11 23  10   
    9 Hovnanian/Washington standard    9   
  65 NV large   21  22 22 
  27 NV  standard    5  22 
  50 Craftmark large   22  28  
  50 Mid Atlantic large    7  43 
102 (none) Multi-family      102 
   ___ ___ ___ ___ ___ ___ 
816 Total  47 120 43 220 50 336 
         
Development Schedule     *      *       * Phase 1:         167 Phase 2: 263 Phase 3: 386 
         
Phase 1 167 
Phase 2 263 
Phase 3 386 
Total 816 

  Richmond American                                  94 
 Ryland                                                      163 
 Hovnanian/Washington Homes                 53 
 NV Homes                                                 92 
 Multi-Family                                            102 

 Craftmark                  50 
Mid Atlantic               50 
Ryan                         212 
Total                         816 

 

 

 

 

(b) Status of Lot Sales 

As of March 31, 2005, Ryland Homes had settled on the purchase of 163 lots, 
Ryan Homes 240 lots, Richmond American 94 lots, Hovnanian/Washington Homes 53 lots, 
Craftmark Homes 50 lots, NV Homes 64 lots, and Mid Atlantic 45 lots, for a total of 709 of the 
816 lots located within Phases 1 to 4 of Arcola Woodcliffe Park as indicated on the table below: 
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ARCOLA FINISHED LOT SALES TO BUILDERS / HOME SALES 

# of 
Lots 

 
Builder 

 
Lot Size 

FINISHED LOT SALES TO BUILDERS 
As of March 31, 2005 

HOME SALES TO HOMEOWNERS 
As of March 31, 2005 

 avg. per lot              total              # lots # lots under contract # lots settled  
  94            Richmond American              standard $116,574                $10,957,915              94 94 93 
163            Ryland                                     standard $105,473                $17,192,046             163                        163                 163   
107            Ryan                                        standard $112,378                $12,024,404             107                        107                 107 
105            Ryan                                        neo-trad. $  94,822                  $9,956,281              105                        105                 105 
  53            Hovnanian/Washington        standard $  98,986                  $5,246,249               53 53 53 
  64            NV                                           large $127,936                  $8,187,905               64 64 64 
  28           NV - Ryan                               standard $127,241                  $3,435,504               28 28 28 
  50           Craftmark                               large $130,755                  $6,242,641               50 50 50 
  50           Mid Atlantic                            large $132,325                  $6,616,243              50   50                   50 
102           (none)                                      garden    
816          Total  Total                 $79,859,188         714       Total:  714   Total:  713 

 
(c) Status of Home Sales 

According to information received from the home builders by Arcola, the current average 
sales prices for homes located in Arcola Woodcliffe Park (by homebuilder) are:  (i) for single 
family detached homes: $381,128 for Hovnanian/Washington Homes; $519,838 for Ryan 
Homes; $420,497 for Ryan Neo-Traditional Homes; $626,513 for NV Homes; $419,635 for 
Ryland Homes; $459,700 for Richmond American; $574,144 for Mid Atlantic; and $587,447 for 
Craftmark Homes; and (ii) We entered into a contract with Premiere Homes for the multi-family 
MPDU dwelling units. 

X. STATUS OF FINANCING: 

(a) Ohio Savings Bank Loan 

As of March 31, 2005, the Ohio Savings Bank development loan was paid off.  
There have been no defaults on the loan and no additional encumbrances other than as disclosed 
in the Bond offering documents. 
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(b) District Bond Disbursements 

As of March 31, 2005, the disbursements from the Acquisition Account held by 
the Bond Trustee total $12,211,158.  These disbursements have been applied against the 
following line items: 

 
  

Arcola and Artery Public Improvements – Schedule A  

(Arcola) A-297 phase 1-3, Clopper Rd to Autumn Crest 
(Artery) A-297 phase 4-5, Ashleigh Greene to Avatar 
(Arcola) A-297 phase 6, Schaeffer to Rt 118 
(Arcola) Force Main phase 1-2, pump station to A-297 & ROW 
(Artery) Force Main phase 3, A-297 to Pleasants 
(Arcola) Pleasants sewer outfall 
(Artery) Pleasants sewer outfall 
(Arcola) Pump Station phase 5-9 
(Artery) Schaeffer Road 
(Arcola) Local Parks 
(Artery) Local Parks 
  
  
Arcola Public Improvements - Schedule B (Secondary Improvements) 
(Arcola) 18" Outfall Sewer 
  
 Total Disbursements through March 31, 2005  

3,471,254 
1,753,612 
2,156,047 
1,170,000 

305,020 
406,248 
276,752 

1,680,000 
992,244 
310,000 
310,000 

12,831,177  

3,493,399 
2,166,044 
1,721,470 
1,104,302 

221,692 
406,248 
276,752 

1,706,609 
992,244 

0 
0 

12,088,760 
 
 

122,398 
 

12,211,158  
 

(c) Updated Costs and Expected Sources of Funds 

 The following table sets forth the current total costs for the Arcola Woodcliffe 
Park Development (other than those related to the construction of the housing units) as well as 
the sources of funding that include the 2002 Bond proceeds, the Ohio Savings Bank loan 
proceeds, the subordinated loans, the Developer’s equity, and the projected cash flow from the 
Arcola Woodcliffe Park Development (to extent that there is any variance of greater than 5% 
from that provided in the Offering Documents, with explanation of the reasons for such 
variance): 

Arcola-Woodcliffe Park  
Estimated Development Costs & Expected Source of Funds  

 
 2002 Bonds 

 
Ohio Savings Bank 

Financing 
Developer’s 

Equity  
Cash Flow 

 
Total 

 Expenditures 
as of March 31, 2005 

Land $__________ $7,700,000 $5,757,112 $3,142,888 $16,600,000  $16,600,000 

 
Public Improvements – Schedule A 
(Constructed by the Developer) 

   

A-297 Phases 1, 2 & 3 -Clopper to Ashleigh Green $3,471,254  $3,471,254  $3,175,000 
A-297 Phase 6 -Schaeffer to Route 118 $1,721,470  $434,577 $2,156,047  $1,721,000 
Hoyles Mill Pumping Station & Force Main Phases 1-2 $3,256,248  $3,256,248  $2,827,000 
Arcola Local Public Park $310,000  _________ $310,000  -0- 
       Total  $8,758,972  $434,577 $9,193,549  $7,723,000 
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 2002 Bonds 
 

Ohio Savings Bank 
Financing 

Developer’s 
Equity  

Cash Flow 
 

Total 

 Expenditures 
as of March 31, 2005 

Secondary Improvements – Schedule B     
Force Main & Outfall Sewers $1,266,028  256,001  $1,522,029  $876,000 
Clopper Road & Kings Crossing Blvd. $0  $936,284 $936,284  $1,140,000     
Great Seneca Highway $0  $287,072 $287,072  -0- 
       Total  $1,266,028  $1,479,357 $2,745,385  $2,016,000 
     
Equalization Payment to Artery            $278,095 $278,095 

 

-0- 

Total Public Improvements $0 $10,025,000  $2,192,029 $12,217,029  $9,739,000 

 
Private Improvements 

    

Engineering (includes consultants and legal) $2,556,200  $61,800 $2,618,000  $2,774,000 
Permit fees $1,149,660  $196,340 $1,346,000  $1,528,000 
Grading $3,810,618  $314,382 $4,125,000  $4,283,000 
Landscaping $732,564   $732,564     $719,000 
Storm Drain $1,856,400   $1,856,400  $1,914,000 
Utilities $4,154,766  $1,428,234 $5,583,000  $6,009,000 
Concrete $249,900   $249,900     $239,000 
Paving $1,570,800   $1,570,800  $1,798,000 
Storm Water Pond (not included in Grading) $1,428,000   $1,428,000  $2,077,000 
Site Maintenance $461,244   $461,244     $192,000 
Amenities (also includes street lighting/signs) $931,770   $931,770     $440,000 
Misc. – Bond release – Contingency, Escalation  $714,000   $714,000       $50,000 
Sewer Outfall and Other Non-District Improvements (not included 
in categories above)  

$99,450

  
$1,170,550 

 
$1,270,000

  
   $575,000 

          Subtotal $19,715,372  $3,171,306 $22,886,678             $22,598,000 

 
Pool Facilities (not included in Amenities) 

  
$714,000 

 
$714,000

  
            $    758,000 

 
General Development Costs 

    

Marketing $0  $714,000 $714,000     $417,000 
Development & Administrative Fees $0  $1,089,000 $1,089,000               $1,097,000 
Soft Costs & Real Estate Taxes $0  $1,670,599 $1,670,599     $430,000 
Debt Service $3,959,628   $3,959,628  $3,115,000 
Legal $400,000       ________ $400,000       $72,000 
Subtotal $4,359,628  $3,473,599 $7,853,227  $5,131,000 
     
Total Private Improvements $0 $24,075,000  $7,358,905 $31,483,905  $28,487,000 
Total All Costs $0 $41,800,000 $5,757,112 $12,693,822 $60,250,934  $54,826,000 
Less Reimbursements from Tax District $7,525,395 $(7,525,395)   $0   
Net Costs $7,525,395 $34,274,605 $5,757,112 $12,693,822 $60,250,934  $54,826,000 

 
The following is an explanation of any variances greater than five percent (5%) from that set 
forth in the Offering Documents: 

Permit fees were $264,000; paving was $227,000; and storm water ponds were $626,000 higher 
than budgeted.  The actual costs were higher than anticipated.  Paving costs increased due to an 
increase in the cost of asphalt, a petroleum by-product.  Development and Administrative fees 
were higher than budgeted.  Some of the costs were not included in the original budget. 

(d) Sufficiency of Available Funds to Complete District Development 

 Arcola has substantially completed the development of its portion of the Arcola 
Woodcliffe Park project. 
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XI. STATUS OF APPROVALS: 

The Arcola Woodcliffe Park property is zoned PD-2, which allows the development of 
the property as anticipated. All discretionary public development and plan approvals required for 
development to continue are completed. As of March 31, 2005, record plats for 714 lots (167 lots 
in Section 1, 263 lots in Section 2, and 284 lots in Section 3) have been recorded with the 
County.   

As of March 31, 2005, Arcola does not anticipate any significant delays or changes in the 
development of the project as proposed. 

XII. STATUS OF LEGISLATIVE, ADMINISTRATIVE AND JUDICIAL 
CHALLENGES: 

None 
 
 
 
 
 


